



VYTAUTAS
MAGNUS
UNIVERSITY
MCMXXII



UNIVERSITAT
POLITÈCNICA
DE VALÈNCIA



Valencian Research Institute
for Artificial Intelligence



UNIVERSITAT
POLITÈCNICA
DE VALÈNCIA



Co-funded by the
European Union










Serious Games for Creativity and Social Cohesion in Teacher Education






EduGame Management meeting

Valencia, UpV

15 – 19 April, 2024



Deliverable No	Deliverable Name	Work Package No	Lead Beneficiary	Type	Dissemination Level	Due Date (month)
D1.1	Report on best practices	WP1	2 - UPV	R — Document, report	PU - Public	 6
D1.2	Report on Survey of Stakeholders	WP1	7 - UNBI	R — Document, report	PU - Public	 9
D2.1	Modernised curricula	WP2	9 - UNIEL	R — Document, report	SEN - Sensitive	 9
D2.2	Syllabi of updated courses	WP2	5 - UJ	R — Document, report	SEN - Sensitive	15
D2.3	Syllabi of new courses	WP2	9 - UNIEL	R — Document, report	SEN - Sensitive	21
D2.4	Graduates with abilities in serious games	WP2	9 - UNIEL	OTHER	PU - Public	36
D3.1	Manuals	WP3	6 - UNMO	R — Document, report	PU - Public	33
D3.2	Toolkits for lab work	WP3	5 - UJ	R — Document, report	PU - Public	33
D3.3	The cross-regional e-book	WP3	1 - VMU	R — Document, report	PU - Public	36
D3.4	Skills in game-based learning	WP3	2 - UPV	OTHER	SEN - Sensitive	 6
D3.5	Skills in theories & techniques SG	WP3	3 - UNISA	OTHER	SEN - Sensitive	 12
D3.6	Skills in advancements in SG	WP3	1 - VMU	OTHER	SEN - Sensitive	18
D4.1	EduGame Labs equipped	WP4	4 - US	OTHER	PU - Public	18
D4.2	EduGame Labs plan and programme	WP4	4 - US	R — Document, report	SEN - Sensitive	18
D4.3	Report on EduGame Lab using	WP4	7 - UNBI	R — Document, report	SEN - Sensitive	36
D5.1	Quality Evaluation Plan	WP5	1 - VMU	R — Document, report	SEN - Sensitive	 6
D5.2	Interim External Evaluation Report	WP5	3 - UNISA	R — Document, report	SEN - Sensitive	18
D5.3	Final External Evaluation Report	WP5	1 - VMU	R — Document, report	SEN - Sensitive	33
D6.1	Dissemination, Exploitation & Sustainability Plan	WP6	1 - VMU	R — Document, report	SEN - Sensitive	18
D6.2	Website	WP6	1 - VMU	DEC — Websites, patent filings, videos, etc	PU - Public	 6
D6.3	The 1st Int. School materials	WP6	6 - UNMO	R — Document, report	SEN - Sensitive	24
D6.4	The 2nd Int. School materials	WP6	4 - US	R — Document, report	SEN - Sensitive	30
D6.5	The Int. Conference Proceedings	WP6	8 - UT	R — Document, report	SEN - Sensitive	36
D6.6	Dissemination toolkit	WP6	8 - UT	OTHER	SEN - Sensitive	36
D7.1	Project Management Work Plan	WP7	1 - VMU	R — Document, report	SEN - Sensitive	 6
D7.2	Communication Plan	WP7	1 - VMU	R — Document, report	SEN - Sensitive	 6
D7.3	Interim Report	WP7	1 - VMU	R — Document, report	SEN - Sensitive	18

Milestone No	Milestone Name	Work Package No	Lead Beneficiary	Means of Verification	Due Date (month)
1	Peer-review of 6 modernized curricula	WP2	1-VMU	6 peer-reviews of specialists from TN, BA, AL; 6 intra-consortium peer-review of specialists from LT, ES, IT	 7
2	Peer-review of syllabi of 12 updated courses	WP2	3-UNISA	12 peer-reviews of specialists from TN, BA, AL; 12 intra-consortium peer-review of specialists from LT, ES, IT	12
3	Peer-review of syllabi of 6 new courses	WP2	2-UPV	6 peer-reviews of specialists from TN, BA, AL; 6 intra-consortium peer-review of specialists from LT, ES, IT	18
4	Peer-review of manuals	WP3	3-UNISA	3 peer-reviews of specialists from TN, BA, AL; 3 intra-consortium peer-reviews of specialists from LT, ES, IT	27
5	Peer-review of toolkits	WP3	2-UPV	3 peer-reviews of specialists from TN, BA, AL; 3 intra-consortium peer-reviews of specialists from LT, ES, IT	27
6	Peer-review of the e-book	WP3	1-VMU	3 peer-reviews of specialists from TN, BA, AL; 1 intra-consortium peer-review of specialist from LT, ES, IT	33
7	The 1st internship programme approved	WP3	2-UPV	The 1st internship programme on the project website is posted	 5
8	The 2nd internship programme approved	WP3	3-UNISA	The 2nd internship programme on the project website is posted	11
9	The 3d internship programme approved	WP3	1-VMU	The 3d internship programme on the project website is posted	17
10	Purchase procedures finalized	WP4	1-VMU	Documents on installation on the balance of the university.	15
11	Recruitment of external expert	WP5	1-VMU	Documents on recruitment	 9
12	Launching the project website	WP6	1-VMU	Links to the project website on all consortium members' websites.	 6
13	The 1st International School program approved	WP6	6-UNMO	The 1st International School program on the project website is posted	23
14	The 2nd International School program approved	WP6	4-US	The 2nd International School program on the project website is posted	29
15	The International Conference program approved	WP6	8-UT	The International Conference program on the project website is posted	35
16	Consortium Agreements	WP7	1-VMU	Consortium Agreements (8) approved by both parties in accordance with the legislation of the participating countries and the specific characteristics of the region.	 3



Deliverables- APRIL 2024

- Website (VDU)
- Report on best practices (UPV)
- Quality evaluation plan (VDU)
- Communication and dissemination plan (VDU)

Practical training to use website

Website to the broader audience

- Discussion on website structure

Quality evaluation plan (Olga)

Communication and dissemination plan
(Olga)

Deliverables – JULY 2024

- Report on Survey of Stakeholders (UNBI)
 - Modernized curricula (UNIEL)
 - Peer-review of modernized curricula (VDU)
-
- **PURCHASE PROCEDURES FINISHED**

Deliverables – October 2024

- Peer-review of syllabi of 12 updated courses (UNISA)

Internship #2

- Place: Salerno university
- Time: first week of October, 2024
 - 7-11 Oct